

LAPORAN BERGAMBAR PCA

PROJEK	: SUPPLY AND INSTALL TRAFFIC LIGHT SYSTEM AT KLIA SEPANG
NEGERI	: SEPANG
NAMA LAPORAN	: SISTEM LAMPU ISYARAT
TARIKH	: 20/04/2020



to supply and install controller and earthing controller



to supply and install cable amour cable



install cable pit, detector pit and completed to install g.i pipe



complete to install overhead pole and normal pole

LAPORAN BERGAMBAR
PCA

PROJEK	: SUPPLY AND INSTALL TRAFFIC LIGHT SYSTEM AT KLIA SEPANG
NEGERI	: SEPANG
NAMA LAPORAN	: SISTEM LAMPU ISYARAT
TARIKH	: 20/04/2020



completed to install g.i pipe and pole and aspect



completed to install g.i pipe and pole and aspect

LAPORAN BERGAMBAR
PCA

PROJEK	: SUPPLY AND INSTALL TRAFFIC LIGHT SYSTEM AT KLIA SEPANG
NEGERI	: SEPANG
NAMA LAPORAN	: SISTEM LAMPU ISYARAT
TARIKH	: 17/05/2020



propare loop detector



prepare cut the road to lay the loop cable



loop detedtor completed



lay cable loop detector

LAPORAN BERGAMBAR PCA

PROJEK	: SUPPLY AND INSTALL TRAFFIC LIGHT SYSTEM AT KLIA SEPANG
NEGERI	: SEPANG
NAMA LAPORAN	: SISTEM LAMPU ISYARAT
TARIKH	: 17/05/2020



completed to lay the loop cable



completed to lay the loop cable



doing check underground cable



prepare lay the pipe

LAPORAN BERGAMBAR
PCA

PROJEK	: SUPPLY AND INSTALL TRAFFIC LIGHT SYSTEM AT KLIA SEPANG
NEGERI	: SEPANG
NAMA LAPORAN	: SISTEM LAMPU ISYARAT
TARIKH	: 17/05/2020



completed to lay the pipe and power cable



cable already inside the feeder pillar



power cable inside the controller



site clearing after lay pipe

PROJECT HERITAGE

TETUAN : DEWAN BANDARAYA KUALA LUMPUR

PART 1 : SUMMARY OF FORTNIGHTLY ACTIVITIES

/ COMPLETED AS ON 14th JULY 2014

ITEM	DESCRIPTION		
	INFRA WORK FOR TRAFFIC LIGHT INSTALLATION	UNITS COMPLETED	JUNCTION
1.1	SETTING OUT & EXCAVATION	DONE	ALL JUNCTION
1.2	INSTALL G.I / HDPE PIPE	DONE	ALL JUNCTION
1.3	INSTALL CABLE PIT	8 NOS	A,D AND C
1.4	INSTALL NEW POLE	18 NOS	ALL JUNCTION
1.5	RELOCATE AND INSTALL EXISTING POLE NEW LOCATION	2 NOS	JUNCTION A
1.6	REMOVE EXISTING POLE	4 NOS	3 NOS JUNCTION A AND 1 NO JUNCTION B
1.7	TO LAY CABLE 9 CORE AND 5 CORE	DONE	ALL JUNCTION
1.8	INSTALL ASPECT 3X300	20 NOS	ALL JUNCTION
1.9	INSTALL ASPECT RED AND GREEN 2X300	20 NOS	ALL JUNCTION
1.10	TO INSTALL BEEPER AT THE POLE	20 NOS	ALL JUNCTION